

Phone: (815) 434-0108
Email: office@bca-architects.com
Website: www.bca-architects.com

Invoice Date:

October 7, 2019

To:

City of Peru

Attn: Eric Carls, City Engineer

1901 Fourth Street Peru, IL 61354

Project:

Pre-Design Space Needs Assessment

Peru Police Station - Facility

BC&A Project No.:

1917

Fee Agreement: Hourly

Time Period:

September 1, 2019 - September 30, 2019

INVOICE FOR ARCHITECTURAL SERVICES

	-40,	
For Architectural Services		
Principal's Time: 165.5 hrs. @ \$125.00/hr.:	\$20,687.50	
Architectural Intern's Time: 6.5 hrs. @ \$85.00/hr:	\$552.50	
Reimburseable Expense: (McClaren, Wilson & Lawrie, Inc.)		
MWL Invoice (Invoice Enclosed):	\$9,159.00	
MWL Invoice (Previously Invoiced):	\$14,415.00	(paid)
MWL Invoice (Previously Invoiced):	\$15,056.25	(unpaid)
MWL Invoice (Previously Invoiced):	\$6,235.00	(paid)
MWL Invoice (Previously Invoiced):	\$815.00	(paid)
Total earned to date:		\$66,920.25
Previously Invoiced:	\$52,886.25	
Previously Paid:		\$34,140.00
Unpaid Amount from Invoice dated July 5, 2019		\$815.00
Unpaid Amount from Invoice dated August 7, 2019:		AND DESCRIPTION OF THE PARTY OF
New Invoice Charges:		\$14,034.00
Total Currently Due:		\$32,780.25

McClaren, Wilson & Lawrie, Inc. INVOICE

Date: 30-Sep-19 Job Number: 17075 Invoice #: 19196

Matt Lamps Basalay, Cary & Alstadt Architects Ltd 620 W. Lafayette Street Ottawa, IL 61350

Re: Peru Police Facility

Description		Billed	Previously	This
		To Date	Billed	Invoice
Professional Services: September 1 - 30, 2019				
Pre-Design / Facility Needs Assessment, per Agreement	9,000.00			
SUBTOTAL LABOR		\$45,521.25	\$36,521.25	\$9,000.00
Reimbursable Expenses				
		\$159.00	\$0.00	\$159.00
TOTAL FOR THIS INVOICE				\$9,159.00

Approved by lean Robertz

McClaren, Wilson & Lawrie. Inc. 8705 North Central Ave. Phoenix, Arizona 85020. USA. 602-331-4141